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EPA - REGION IV
ATLANTA, GA.

BY HAND DELIVERY

Mr. Jon K. Bornholm
Remedial Project Manager
United States Environmental

Protection Agency, Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

Re: Medley Farm Site

Dear Mr. Bornholm:

In accordance with the approved schedule for the Medley Farm
Site Remedial Investigation/Feasibility Study (RI/FS), the Medley
Farm Site Steering Committee is hereby submitting the Draft
Feasibility Study Report. This document includes the Draft Risk
Assessment for the site. One bound and one camera ready copy of
the report is enclosed. Three bound copies have been sent by
Federal Express to Mr. Keith Lindler with the South Carolina
Department of Health and Environmental Control (SCDHEC).

The Steering Committee and its consultant, Sirrine
Environmental, were able to complete the Draft FS Report despite
the delays encountered in receipt of data from Radian
Laboratories. As you know from our previous correspondence
(letters dated November 30, 1990 and December 7, 1990), these
delays were as much 30-40 days in length and were beyond the
reasonable control of the Steering Committee. The Steering
Committee and Sirrine, however, diligently undertook efforts to
minimize and avoid any impact on the RI/FS schedule because of
Radian's failure to deliver data in a timely manner. Although the
data submission delays substantially cut the time for preparing
the FS and RA, Sirrine was able to complete all modeling and
analysis and, along with the Steering Committee, prepare the text
of the Draft FS Report in time for submission in accordance with
the approved schedule. We were not able, however, to complete
compilation of the Draft FS Report appendices. We anticipate
completion and submission of the appendices no later than January
7, 1991.
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The Steering Committee is committed to assisting EPA and
SCDHEC in avoiding delay in the overall remediation schedule for
the Medley Farm Site. We are aware that EPA and SCDHEC would like
to proceed expeditiously with review of the Draft RI/FS Reports
and with selection of a remedy for the site. Given the limited
time for review and exchange of written comments, we believe a
meeting early in the week of January 7, 1991 with representatives
of the Steering Committee, Sirrine, EPA and SCDHEC would be
useful.

Please contact me to discuss when you and SCDHEC
representatives would be available to meet with us.

Sincerely,

Mary Jane Norville

cc: Mr. Keith Lindler (SCHEC)
Mr. Jim Chamness (Sirrine)
Mr. Jim Cloonan (Sirrine)
Medley Farm Site Steering Committee


